

Months 1–3

Establish

Legal routes, owners, capacity and data definitions.

Months 4–6

Pilot

Contrasting proposals, independent challenge and a pilot register.

Months 7–12

Refine and expand

Revise methods, train teams and extend the register.

After year one

Evaluate

Test analytical quality, burden and influence on decisions.

Indicative milestones from adoption; spacing is not a time scale.